
 
 

Certification Testing Summary 
 
IBIS user acceptance testing for the capital and operating certification form took place February 28th - 
March 1st. Testing was completed by OSBM analysts and individuals from the following state 
agencies/divisions:  

 Department of Commerce 

 Department of Administration 

 Department of Cultural Resources  

 University of North Carolina – General Administration 

 Office of State Budget and Management 

 Division of Public Health 

 Division of Health Service Regulation 

 Division of Aging and Adult Services 
 
The test of the certification forms encountered challenges because OSBM’s information technology 
systems and databases going down for nearly 18 hours. The cause of the down time was unrelated to 
IBIS development or testing. Fortunately the testing that occurred did provide valuable feedback about 
the IBIS system.  
 
Overall, there were limited issues with the operating certification form. There were known workflow 
issues that have been resolved since the end of testing. The other issue of note is related to quick data 
entry. If an account is entered without waiting for the information to fully populate data field,  an 
amount is quickly entered, and the Add button is hit immediately, the data will not be added to the 
table and the "Add" button would not become available again. This issue is being reviewed and currently 
the IBIS team is weighing multiple options for resolution.  
 
The capital certification form did not have feedback due to the outage of OSBM’s systems. The IBIS team 
is working through final internal testing to ensure the form works properly and is ready for the budget 
execution pilot that begins in late March 2013.  
  


